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The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles , Caliornia 90012

Dear Supervisors:

SPECIAL ENFORCEMENT BUREAU REPLACEMENT PROJECT
APPROVE PROJECT SCOPE REVISION AND AWARD AGREEMENTS

P. 77397, SUPERVISORIAL DISTRICT ONE
(3 VOTES)

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

Approve a revision to the proposed project scope for the Special
Enforcement Bureau (SEB) replacement project to include a training facility.

Authorize the Sheriff's Department to negotiate an Architect/Engineering
agreement previously approved for use by County Counsel with Kajima
Associates, Inc. (Kajima) for a fee not to exceed $561 917 to provide design
services for the project.

Award a sole source contract to David Evans and Associates for a fee not
to exceed $30 000 to prepare the necessary environmental documentation
as required by the California Environmental Quality Act (CEQA).

Award a sole source contract to MACTEC Engineering and Consulting of
Georgia, Inc. (MACTEC), for a fee not to exceed $58,265 to prepare
additional geotechnical investigation work and inspection services during
construction.
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Authorize the Sheriff to manage the contracted work and provide monthly
project expenditure reports and schedule updates as required by the Chief
Administrative Offce.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The approval of the proposed revisions to the proposed project scope will accommodate
the SEB operations within the existing administration , kitchen and gymnasium buildings
and convert vacant dormitories into offices and training classrooms for the Department's
Training Bureaus and Academy, while maintaining the project budget previously
approved by the Board.

The approval of Kajima s agreement wil provide the necessary design and construction
support services to implement this project. Kajima s fee had increased from the original
contract due to the additional civil engineering work for the site , as well as seismic
engineering for re-use of the existing buildings.

Approval of a sole source contract for David Evans and Associates will expedite the
environmental documentation process, since this firm provided environmental
documentation services for the Sybil Brand Institution (SBI) upgrade project and is very
familiar with the site condition of the subject area. The information from the SBI upgrade
project can be re-used for this new revised project. David Evans ' fee for this service will
be a substantial cost savings to the County, due to their familiarity with the project
requirements and incorporating the data collected from their prior project.

Approval of a sole source contract for MACTEC will complete the geotechnical work
previously contracted by the Department of Public Works. MACTEC's fee for this service
wil be a substantial cost savings to the County due to their familiarity with the project
requirements and incorporating the data collected from their prior investigations.
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Proiect Backaround

On April 22 , 2003, your Board approved revising the program space requirements from
Year 2020 staff projections to Year 2002 staff positions for the relocation of SEB in order
to maintain the Board approved budget. Under the Board authorized Architect/Engineer
Services Agreement , Kajima was tasked with evaluating SEB's program needs and to
make recommendations. Kajima s report , completed in August 2003, identified the
construction of a new 23 000 square foot building and the use of the gymnasium at the
Biscailuz Recovery Center (Biscailuz) to meet SEB's Year 2002 space needs; however
the geotechnical report identified unfavorable site constraints , which restricted available
area for construction and resulted in higher construction costs that exceeded the Board
approved budget. Additionally, the work to address the unfavorable site conditions would
have extended the project completion date beyond the original completion date.

On September 25 , 2003, the Chief Administrative Office (CAO) requested the Sheriff's
Department to explore the use of existing vacant custody buildings within Biscailuz to
accommodate SEB's current space needs. After further evaluation of available building
space at Biscailuz and other Sheriff Department's space needs , the Department
concluded that SEB's space requirements could be fully accommodated within the
available project budget at this site. In addition , sufficient space is also available to
accommodate the Department's Training Bureaus and eliminate current leases.

The following is the Department's proposal to revise the project scope , which relocates
SEB operations from the East Los Angeles Civic Center and accommodate additional
Sheriff' s units that wil reduce the County s lease commitments.

Expedite the relocation of SEB functions by:

Refurbishing the existing administration , kitchen and gymnasium buildings
to meet space needs and code requirements by using in-house staff and
the Sheriff's Job Order Contract (JOC) program.
Performing site work by a general contractor through the competitive
bidding process.
Purchasing a new pre-engineered service garage using lSD's competitive
bid process , and site work and utility connections performed by the general
contractor.
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Relocation of the Training Bureau functions to vacant dormitories and carpenter
shop buildings. These buildings will be refurbished to meet space needs and code
requirements by using in-house staff and JOC.

Relocate various Training Bureau Operations and Professional Development Staff
Training, from the STARS Center, in the City of Whitter.

Other impacts to the Department resulting from the relocation:

The relocation of the Professional Development , Training Bureaus and Academy to
Biscailuz will vacate building space at STARS Center that can be backfilled with units
currently in leased space at 4900 Eastern Avenue and 5747 Rickenbacher Road , in
the City of Commerce. The value of the current leases will result in a yearly cost
savings of approximately $1 millon. A portion of the savings is proposed to be used
to perform minor renovation work at STARS Center to accommodate the units
relocating from leased space.

Implementation of Strategic Plan Goals

These actions meet the County s Strategic Plan Goals of Organizational Effectiveness
Service Excellence and Fiscal Responsibility. The relocation of SEB from the East Los
Angeles Civic Center, and the proposed relocation of Professional Development and
Training Bureaus , to Biscailuz will establish a centralized area for Homeland Security
Training and Response. The close proximity of the Biscailuz Facility to the Fire
Department's Headquarters and Emergency Operations Center , Sheriff's Headquarters
County s EOC, Sheriff's Main Communications Center and Laser Village , offers great
potential for creating a regional training center for multi-agency/multi-discipline training
and coordinated response.
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FISCAL IMPACT/FINANCING

The revised total project cost , including plans and specifications , plan check
construction , equipment , consultant services , miscellaneous expenditures , and County
services , is currently estimated at $9,565 940.

The project schedule and budget summary are shown in Enclosure A.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The Sheriff's Department is proposing to use in-house professional staff experienced in
design , construction process and activities to manage and deliver the project. The
Department will provide monthly project expenditure reports and schedule updates to the
Chief Administrative Offce - Capital Project Division. Further, the Chief Administrative
Offce will submit quarterly activity reports to your Board , outlining the Sheriff's progress
on this project. The interior refurbishment work wil be completed by the use of in-house
staff and the Department's JOC Program. The exterior site work , demolition and hazmat
mitigation work will be performed by General Contractors.

The Internal Services Department will assist the Sheriff's Department with the acquisition
of the pre-engineered service building.

CONTRACTING PROCESS

On April 22 , 2003 , your Board authorized the Department of Public Works (DPW) to
execute an Architect/Engineer Services Agreement with Kajima for a not to exceed
amount of $497,480. Kajima had expended $30,000 while under contract with DPW.
The services provided by Kajima included the design of a new building and related site
improvements for the Sheriff's SEB operations. The design Agreement with DPW will be
cancelled upon award of the recommended Agreement. The revised project scope will
remodel and re-use the facilities currently on-site , and design a pre-engineered building
for SEB.

The Department of Public Works previously contracted with MACTEC through a
competitive process to provide geotechnical services. These services have been
completed; however, the recommended project scope will require additional work by
MACTEC.
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ENVIRONMENTAL DOCUMENTATION

Awarding these agreements will not have an effect on the environment. The appropriate
environmental documentation will be completed prior to returning to your Board for
approval to implement the project.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

The Sheriff's Department will take the appropriate measures to minimize any impact on
Sheriff' s operations during construction and moving operations.

CONCLUSION

Please return one (1) adopted copy of this letter to the CAO (Capital Projects Division),
and the Sheriff's Department (Faciliies Planning Bureau).

Respectfully submitted

LEROY D. BACA
SHERIFF

DAVID E. JA
CHIEF ADMINIST
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ENCLOSURE A

SPECIAL ENFORCEMENT BUREAU REPLACEMENT PROJECT
APPROVE PROJECT SCOPE REVISION AND AWARD AGREEMENTS

77397

PROJECT SCHEDULE

Project Activity Scheduled Completed Projected
Completion Activities Date Completion
Date Date

Needs Assessment 0/30/00 0/30/00
Feasibility Study and Site Analysis 11/27/02 11/27/02
Project Program 11/27/02 11/27/02

Design
Contract Execution 05/19/03 05/19/03
Project Rescope 06/07/04
Environmental Document Approval 08/31/04
Construction Document Approval 08/19/04 12/07/04

SEB 12/07/04
07/22/04

Academy 01/06/05
Jurisdictional Approval 01/06/05

SEB
Academy

Bid and Award Construction Contract 02/05/05 03/08/05
Construction
Substantial Completion -(SEB) 04/13/06 06/07/05
Substantial Completion -(Academy) 09/07/05

Acceptance 10/21/05



PROJECT BUDGET SUMMARY

Budget Category Original Project * Proposed Cost Impact on
Budget Project Budget Project
Apr. 10, 2003

Relocation Costs $100,000 $100 000
Construction
Construction $5,300,000 $6, 181,470 ($881,470)
Change Orders $530,000 $618, 147 ($88 147)

Subtotal $5,830,000 $6,799,617 ($969,617)

Construction Complete
Heliport $500,000 $500,000
East LA Dispatch Lobby $50 000 $50,000

Subtotal $550,000 $550,000

Equipment $350,000 $250 000 $100 000

Plan and Specifications
- Feasibility Study/Site Assessment $124 850 $124 850
- Program Revision $ 30,000 ($30,000)
- Design & Construction Admin. $497,480 $561 917 ($64 437)

Subtotal $622 330 $716,767 ($94 437)
Consultant Services $160 000 $125 267 $34 733

Miscellaneous Expenditures $548,561 $580 000 ($31 ,439)

Jurisdictional Review & Plan Check $60 000 $60 000

County Services 345,049 $484 289 $860 760

TOTAL PROJECT COST $9,565,940 $9,565 940

* Includes total spent to date within proposed balance budget.


